
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:00 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 858 Date: 29-Jun-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 390

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the platforms for the skirt ring beam , &
work on the Electro Slag Weld repairs They started at 7:00 AM.

Donald , Mike , & Ma had to work on the Electro Slag Weld repairs between 3 & 13 meters .

Donald had work on joint N . Face A . Donald had to grind , clean , heat , & weld . He started at 9:00
AM.

Mike had to work on joint T . Face B . He had to grind , clean , heat , & weld . He started at 7:30 AM.

Ma had to work with Donald & he had to work with the QA & QC .

William , Joe , Fritz , Andrew , & Bernie were on the site . They had to UT & MT the welds . Check Joe
's report for the welders detailed activities .

All the welders were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:15
PM.

Richard , Alex , Lonny , & Mathew had to work on the skirt ring beam . Crews had to work on the
working platform . They had to lower materials to the site using the winch , sort the angles , clamps . & set
them in the West shaft , North cell , & North shaft . They were done at 8:00 AM.

Lonny & Mathew had to lay out for the brackets on the C & D skins inside the West tower shaft , set the
l brackets , secure them with bridge clamps , set the plank's & secure them with clamps . They started at
9:00 AM. Crews were done at 11:30 AM.

After that , crews had to work on the working platform inside the North cell , then inside the North
tower shaft . Following the same procedures as on the West tower shaft . Crews started at 11:35 PM. They
were done at 2:50 PM.

In addition to that , crews had to lower the gas cylinders for the welders from 53 meters to 13 meters
using the winch

At 8:15 AM. Richard & Alex were called to work on E 2 . Crews left at 8:30 AM.

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:15
PM.
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 858 Date: 29-Jun-2013 Saturday

In the office , I had to work on my report. I was done at 3:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MIKE JIMMERNEZIronworker 0.00 8.00 0.00 8.00

APP MAN MAIronworker 0.00 8.00 0.00 8.00

JNM DONALD PLUMBIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 2.00 0.00 2.00

APP MATTHEW MULLINGIronworker 0.00 8.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00
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